Grantee: Indiana - IHCDA

Grant: B-08-DN-18-0001
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Grant Number: Obligation Date: Award Date:
B-08-DN-18-0001

Grantee Name: Contract End Date: Review by HUD:

Indiana - IHCDA Submitted - Await for Review
Grant Award Amount: Grant Status: QPR Contact:
$83,757,048.00 Active Rebecca Richardson
LOCCS Authorized Amount: Estimated PI/RL Funds:

$83,757,048.00 $7,000,000.00

Total Budget:
$90,757,048.00

Disasters:

Declaration Number
NSP

Narratives
Areas of Greatest Need:

Since 1999, the foreclosure rate in Indiana has exceeded the national rate. From 2000-2007 Indiana&rsquos foreclosure rate ranked first or
second in the country. Consequently,foreclosures are a persistent problem in Indiana unlike the recent phenomenon in coastal markets where
the housing bubble burst in response to declining home values.

Distribution and and Uses of Funds:

In determining the areas of greatest need, the Indiana Housing and Community Development Authority (IHCDA) has identified two primary
markets: 1) Revitalization Markets; and 2) Stabilization Markets. Both require unique approaches to mitigating or reversing the negative
impacts of foreclosures and abandoned housing.

Definitions and Descriptions:

Blighted Structure Indiana Code does not define “blight" or "blighted structure" per se but properties or structures that, for the purposes of
NSP, would fit this definition are described in IC 13-11-2-19.3, IC 36-7-1-3, and IC 36-7-9.

Definition of Affordable Rents IHCDA defines "affordable rents" as those county rent limits released by HUD for the HOME program.
Continued Affordability IHCDA intends to utilize the HOME affordability period for all projects associated with the Comprehensive
Neighborhood Revitalization Fund.

Low Income Targeting:

IHCDA intends to invest $20.9 million of NSP funds available through the Comprehensive Neighborhood Revitalization Fund in the creation of
housing opportunities for households whose incomes do not exceed 50 percent of area median income.

IHCDA estimates that if eligible communities take advantage of these opportunities, NSP funds will be produce approximately 250 permanent
supportive housing units brought online. IHCDA also encourages eligible applicants to partner with their local Public Housing Authorities to
provide additional rental opportunities for low-income individuals with NSP funds. In total, IHCDA estimates that this $20.9 million of funding
will result in over 350 rental housing units for households at or below 50% AMI.

Acquisition and Relocation:

IHCDA is unable to determine with any certainly at this time how many housing units will be demolished/converted or made available to
individuals or families from the $50 million Comprehensive Neighborhood Revitalization Fund available to communities, as this will depend on
the areas and activities throughout the state in which NSP funds will be targeted. However, as stated previously in Section D, through low
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income targeting, we anticipate in excess of 400 rental housing units being brought online through NSP activities.

Public Comment:

This section will provide a summary of public comments received regarding the proposed NSP Substantial Amendment. This section will be
added once the document is submitted to HUD.

Persons who would like to comment on this amendment may send those comments to Neighborhood Stabilization Program, Indiana Housing
and Community Development Authority, 30 South Meridian Street, Suite 1000, Indianapolis, IN 46204 or nsp@ihcda.in.gov. Comments must
be received by 5:00 p.m. on November 26, 2008.

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $88,520,529.60
Total Budget $0.00 $88,520,529.60
Total Obligated $0.00 $88,518,829.60
Total Funds Drawdown $0.00 $88,528,508.52
Program Funds Drawdown $0.00 $83,757,038.00
Program Income Drawdown $0.00 $4,771,470.52
Program Income Received $0.00 $5,715,160.16
Total Funds Expended $0.00 $88,166,333.20
Match Contributed $0.00 $0.00

Progress Toward Required Numeric Targets

Requirement Required To Date
Overall Benefit Percentage (Projected) 0.00%
Overall Benefit Percentage (Actual) 0.00%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $12,563,557.20 $0.00
Limit on Admin/Planning $8,375,704.80 $5,610,117.11
Limit on State Admin $0.00 $5,610,117.11

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $20,939,262.00 $29,661,047.99

Overall Progress Narrative:

Activity focused on providing technical assistance and answering questions for partners who are finishing up active
awards and for those that have lingering monitoring issues. Cities of Goshen, Hartford City, and East Chicago
NSP-1 awards are still active. IHCDA continues to work with these recipients to complete work on final addresses.
Next quarter will focus on completing new monitoring and resolving existing monitoring issues. IHCDA is no longer
using a contractor for NSP services. IHCDA&rsquos internal compliance team is now fully staffed and ready to
perform necessary monitoring and follow-up in 2ndQuarter 2015.
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Project Summary

Project #, Project Title

9999, Restricted Balance

NSP-MSP, Market Stabilization Fund
NSP001, Local Administration

NSPO003, Acquisition/Rehabilitation
NSP004, Land Banks

NSP005, Demolition

NSP006, Redevelopment/New Construction

NSP1 Administration, State NSP1 Administration

This Report Period

Program Funds
Drawdown

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

To Date

Project Funds
Budgeted

$0.00
$3,747,186.37
$4,304,483.30
$22,829,944.67
$335,470.64
$1,509,832.72
$54,565,463.01
$1,305,333.81

Program Funds
Drawdown

$0.00
$3,747,186.37
$3,975,607.75
$21,085,251.00
$335,470.64
$1,213,311.35
$52,094,877.08
$1,305,333.81
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Activities

Project #/ Title: NSPO003 / Acquisition/Rehabilitation

Grantee Activity Number: NSP1-009-004 - 120% Acq/Rehab - Bicknell
Activity Title: Acg/Rehab - Bicknell

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
NSP1-009-004 - Bicknell Program Income Account

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Bicknell

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

Progressing toward completion.

Activity Status:
Completed

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Bicknell

Jan 1 thru Mar 31, 2015
N/A

$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$215,496.84

$215,496.84

$215,496.84
$215,496.84

$207,525.38
$7,971.46

$76,312.00
$215,496.84
$215,496.84

$0.00
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Accomplishments Performance Measures
This Report Period
Total

# of Properties

#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#High efficiency heating plants
#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢, other green

O O O O O O O O O O O o o o o o o o o o o

Activity funds eligible for DREF (lke

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Total

Cumulative Actual Total / Expected

Total
1/1

0/0
0/0
0/0
0/2
0/1
0/1
0/19
0/4
0/1
0/1
0/1
0/0
3/3
22
0/0
0/1
1/0
0/0
11
0/0

Cumulative Actual Total / Expected

Total
1/1

1/1

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 11 11 100.00
0/0 1/1 1/1 100.00
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP1-009-018 - 50% Acq/Rehab - Mishawaka

Activity Title: Acg/Rehab -

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
NSP1-009-018 - Mishawaka Program Income Account

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Mishawaka

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

Progressing toward completion.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
#Additional Attic/Roof Insulation 0
#Efficient AC added/replaced 0
#Replaced thermostats 0

Mishawaka

Activity Status:
Under Way
Project Title:

Acquisition/Rehabilitation
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Mishawaka

Jan 1 thru Mar 31, 2015 To Date
N/A $116,516.75
$0.00 $116,516.75
$0.00 $116,516.75
$0.00 $116,516.75
$0.00 $116,516.75
$0.00 $0.00

$0.00 $0.00

$0.00 $116,516.75
$0.00 $116,516.75
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/2

0/2
0/2
1/2
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with bus/rail access

#Sites re-used

# ELI Households (0-30% AMI)

This Report Period

O O O o o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

1/2
12/2
32
1/2
1/2
1/2
1/2
1/2
0/0

Cumulative Actual Total / Expected
Total
1/2

1/2

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/2 0/0 1/2 100.00
1/2 0/0 1/2 100.00

Amount
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Grantee Activity Number: NSP1-009-025 - 50% Acq/Rehab - Anderson

Activity Title: Acg/Rehab -

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP003

Projected Start Date:

01/28/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
NSP1-009-025 - Anderson Program Income Account

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Anderson

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
City of Anderson, Madison County, IN

Activity Progress Narrative:

Progressing toward completion.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
#Energy Star Replacement Windows 0
#Additional Attic/Roof Insulation 0
#High efficiency heating plants 0

10

Anderson

Activity Status:
Completed

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Anderson

Jan 1 thru Mar 31, 2015
N/A

$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$621,807.25

$621,807.25

$621,807.25
$621,807.25

$619,879.14
$1,928.11

$0.00
$621,644.63
$621,644.63

$0.00

Cumulative Actual Total / Expected

Total
6/8

84/30
6/0
0/0
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#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

# of Housing Units
# of Multifamily Units
# of Singlefamily Units

O O O O O O O O O O O o o o o o o o

This Report Period
Total
0

0
0

Beneficiaries Performance Measures

# of Households
# Owner Households

# Renter Households

Activity Locations

No Activity Locations found.

This Report Period
Mod
0

0
0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

6/8
0/0
6/8
92/88
12/24
6/8
0/8
0/0
0/0
12/0
12/0
0/8
6/0
6/8
0/0
0/0
0/0
1/0

Cumulative Actual Total / Expected
Total
6/8

6/6
0/2

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
6/8 0/0 6/8 100.00
0/2 0/0 0/2 0
6/6 0/0 6/6 100.00

Amount

11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Project #/ Title: NSPO006 / Redevelopment/New Construction

Grantee Activity Number: NSP1-009-004 - 120% Redev/New Constr - Bicknell
Activity Title: Redev/New Constr - Bicknell

Activitiy Category: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Bicknell

Program Income Account:
NSP1-009-004 - Bicknell Program Income Account

Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources N/A $671,868.17
Total Budget $0.00 $671,868.17
Total Obligated $0.00 $671,868.17
Total Funds Drawdown $0.00 $671,868.17
Program Funds Drawdown $0.00 $492,089.60
Program Income Drawdown $0.00 $179,778.57
Program Income Received $0.00 $124,468.00
Total Funds Expended $0.00 $661,794.90
City of Bicknell $0.00 $661,794.90
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

Progressing toward completion.

Accomplishments Performance Measures
This Report Period
Total

#Units with solar panels 0

12

Cumulative Actual Total / Expected
Total
0/0
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#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢, other green

O O o o o o o

Activity funds eligible for DREF (lke

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

97
6/6
0/0
0/0
3/0
3/5
0/0

Cumulative Actual Total / Expected

Total
3/3

3/3

Cumulative Actual Total / Expected

Total Low
0 2/0
0 2/0
0 0/0

Mod Total Low/Mod%
1/5 3/5 100.00
1/2 3/2 100.00
0/3 0/3 0

Amount
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Grantee Activity Number: NSP1-009-016 - 120%Redev/New Constr - East

Chicago

Activity Title: Redev/New Constr - East Chicago

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
NSP1-009-016 - East Chicago Program Income Account

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of East ChicagoX

Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of East Chicago, Lake County, IN

Activity Progress Narrative:

Progressing toward completion.

Accomplishments Performance Measures
This Report Period

Total
#Low flow toilets 0
#Low flow showerheads 0
#Units with bus/rail access 0

14

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of East ChicagoX

Jan 1 thru Mar 31, 2015 To Date

N/A $1,600,196.48
$0.00 $1,600,196.48
$0.00 $1,600,196.48
$0.00 $1,600,196.48
$0.00 $1,487,309.48
$0.00 $112,887.00
$0.00 $112,887.00
$0.00 $1,600,196.48
$0.00 $1,600,196.48
$0.00 $0.00

Cumulative Actual Total / Expected
Total
27/21

25/21
22/21
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#Units exceeding Energy Star 0 22/21

#Sites re-used 0 22/21

#Units ¢ other green 0 0/21
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 0 22/21

# of Multifamily Units 0 20/12

# of Singlefamily Units 0 2/9

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 13/0 9/20 22/20 100.00
# Owner Households 0 0 0 1/0 1/8 2/8 100.00
# Renter Households 0 0 0 12/0 8/12 20/12 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP1-009-016 - 50% Redev/New Constr - East

Chicago

Activity Title: Redev/New Constr - East Chicago

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
NSP1-009-016 - East Chicago Program Income Account

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of East ChicagoX

Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of East Chicago, Lake County, IN

Activity Progress Narrative:

Progressing toward completion.

Accomplishments Performance Measures
This Report Period

Total
#Low flow toilets 0
#Low flow showerheads 0
#Units with bus/rail access 0
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Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of East ChicagoX

Jan 1 thru Mar 31, 2015 To Date
N/A $862,039.88
$0.00 $862,039.88
$0.00 $862,039.88
$0.00 $862,039.88
$0.00 $862,039.88
$0.00 $0.00

$0.00 $0.00

$0.00 $862,039.88
$0.00 $862,039.88
$0.00 $0.00

Cumulative Actual Total / Expected
Total
29/77

29/77
29/77
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#Units exceeding Energy Star
#Sites re-used

#Units ¢, other green

o O o o

# ELI Households (0-30% AMI)

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

29/77
29/77
o/77
9/0

Cumulative Actual Total / Expected

Total
29/77

29/77

Cumulative Actual Total / Expected

Low
23/77

23/77

Mod Total Low/Mod%
6/0 29/77 100.00
6/0 29/77 100.00

Amount
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Grantee Activity Number: NSP1-009-018 - 50% Redev/New Constr -

Mishawaka

Activity Title: Redev/New Constr - Mishawaka

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/02/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
NSP1-009-018 - Mishawaka Program Income Account

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Mishawaka

Match Contributed

Activity Description:

Homeownership Assistance to low- and moderate-income

Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

Progressing toward completion.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
#Units with bus/rail access 0
#Sites re-used 0

18

Activity Status:
Under Way
Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Mishawaka

Jan 1 thru Mar 31, 2015 To Date
N/A $255,908.84
$0.00 $255,908.84
$0.00 $255,908.84
$0.00 $255,908.84
$0.00 $255,908.84
$0.00 $0.00

$0.00 $0.00

$0.00 $255,908.84
$0.00 $255,908.84
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/0

4/4
4/4
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# ELI Households (0-30% AMI) 0 1/0

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 4/4
# of Singlefamily Units 0 4/4

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 4/4 0/0 4/4 100.00
# Owner Households 0 0 0 4/4 0/0 4/4 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
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Grantee Activity Number: NSP1-009-025 - 50% Redev/New Constr - Anderson
Activity Title: Redev/New Constr - Anderson

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
01/28/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
NSP1-009-025 - Anderson Program Income Account

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Anderson

Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of Anderson, Madison county, IN

Activity Progress Narrative:

Progressing toward completion.

Accomplishments Performance Measures

This Report Period

Total
#Units with solar panels 0
#Low flow toilets 0
#Low flow showerheads 0
#Units with bus/rail access 0

20

Activity Status:

Completed

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Anderson

Jan 1 thru Mar 31, 2015 To Date

N/A $1,225,992.49
$0.00 $1,225,992.49
$0.00 $1,225,992.49
$0.00 $1,225,992.49
$0.00 $1,214,972.84
$0.00 $11,019.65
$0.00 $0.00

$0.00 $1,235,070.13
$0.00 $1,235,070.13
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/0

0/0
18/12
0/12
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#Units exceeding Energy Star 0 9/12
#Sites re-used 0 9/12
#Units ¢ other green 0 9/0
Activity funds eligible for DREF (lke 0 0/0
# ELI Households (0-30% AMI) 0 6/0
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 9/6
# of Singlefamily Units 0 9/6
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 9/12 0/0 9/12 100.00
# Owner Households 0 0 0 0/6 0/0 0/6 0
# Renter Households 0 0 0 9/6 0/0 9/6 100.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

21

Al Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



	Title
	Title
	Title

